



Project Title: "ONLIFE: Empower hybrid Competences for Onlife Adaptable Teaching in School Education in times of
Reference Number: 2020-1-PL01-KA226-SCH-095529
Implementation period: 1 June 2021 – 31 May 2023

Quality Assurance Indicators

IM. Indicators of project Management Level

- IM.1 Number of Meetings carried out:
IM1.1 Number of Transnational Project Meetings
IM1.2 Number of Online Meetings
IM.2 Number of deliverables submitted on time
IM.3 Number of budget revisions
IM.4 Number of reallocation of responsibilities
IM.5 Quality of Project Management- delays in delivering results
IM.6 Effectiveness of Coordination - Issues and problems detected in coordination
IM.7 Effectiveness of monitoring and evaluation - partners & Coordinator compliance with quality monitoring process tasks
IM.8 Effectiveness of quality arrangements- rate of compliance with recommendations and amendment according to the problems detected

Target	6 months	12 months	18 months	24 months
3	N/A	1	2	
2	1	1	2	
100%	85%	90%	85%	
0	0	0	0	
<10%	0%	0%	0%	
<20%	15%	10%	15%	
<20%	7,25%	2,8%	6%	
100%	94%	99.0%	95%	
100%	94%	99%	95%	

IQ. Project Quality & Impact Level Indicators

- IQ.1 Number of multiplier events organised
IQ.2 Number of participants in the multiplier events
IQ.3 Number of visits on the project webportal
IQ.4 Number of stakeholders reached through printed/electronic dissemination materials
IQ.5 Reaction to Social Media communication
IQ.6 Number of Newsletters produced
IQ.7 Number of subscribers/receivers to the project Newsletters

Target	6 months	12 months	18 months	24 months
7	N/A	N/A	N/A	
160	N/A	N/A	N/A	
> 5000	N/A	707	1482	
>1500	2191.0	3139.0	27,749	
	500	570	1303	
5	0	1	3	
	89	1148	6519	

I. Intellectual Outputs Indicators

IO1. GUIDEBOOK: Pattern for Enhancing digital technologies in School Education

- I1.1. Number of Focus Groups of experts conducted (One per partner country)
I1.2. Number of National Reports (One per partner country)

Target	6 months	12 months	18 months	24 months
7	7	7	7	
7	7	7	7	

IO2. ONLIFE Learning Environment

- I2.1. Number of Modules created
I2.2. Number of responses in the piloting of Onlife Environment in SE (target 20 per case study)
I2.3 Number of people use the Moodle Platform (target 20 per case study)
I2.4 Quality of the training platform, accessibility, adequate guidance tools and supporting material at least 80% of positive results in the overall evaluation of the platform.
I2.5. Clarity of the certification and recognition tools at least 80% of positive results in the overall evaluation of the training experience.

Target	6 months	12 months	18 months	24 months
8	N/A	5	8	
100	N/A	N/A	163	
100	N/A	N/A	86	
80%	N/A	N/A	90%	
80%	N/A	N/A	92%	

IO3. ONLIFE Learning Paradigm (OLP) for the recognition and validation of Competences for School Education (SE) professionals

- I3.1. Number of experts attending the online event (Action learning Session)
I3.2. Number of experts participating into face-to face meeting
I3.4. Number of participants at the Focus Groups
I3.5 Overall at least 90% of positive results regarding the entire experience and commitment in applying the project model.

Target	6 months	12 months	18 months	24 months
10	N/A	N/A	N/A	
1	N/A	N/A	N/A	
24	N/A	N/A	N/A	
90%	N/A	N/A	N/A	

IO4. Recommendation guidelines for School Education System

- K4. Number of school professionals participating in open dialogue

Target	6 months	12 months	18 months	24 months
	N/A	N/A	N/A	