



Project Title: “ONLIFE: Empower hybrid Competences for Onlife Adaptable Teaching in School Education in times of pandemic”

Reference Number: 2020-1-PL01-KA226-SCH-095529

Implementation period: 1 June 2021 – 31 May 2023

Quality Assurance Indicators

IM. Indicators of project Management Level

IM.1 Number of Meetings carried out:

IM1.1 Number of Transnational Project Meetings

IM1.2 Number of Online Meetings

IM.2 Number of deliverables submitted on time

IM.3 Number of budget revisions

IM.4 Number of reallocation of responsibilities

IM.5 Quality of Project Management- delays in deliverng results

IM.6 Effectiveness of Cordination - Issues and probles detected in coordination

IM.7 Effectives of monitoring and evaluation - partners & Coordinator compliance with quality

IM.8 Effectiveness of qulity arrangments- rate of compliance with recommendations and

Target	6 months	12 months	18 months	24 months
3	N/A	1		
2	1	1		
100%	85%	90%		
0	0	0		
<10%	0%	0%		
<20%	15%	10%		
<20%	7,25%	2,8%		
100%	94%	98,6%		
100%	93,7%	98,7%		

IQ. Project Quality & Impact Level Indicators

IQ.1 Number of multiplier events organised

IQ.2 Number of participants in the multiplier events

IQ.3 Number of visits on the project webportal

IQ.4 Number of stakeholders reached through printed/electronic dissemination materials

IQ.5 Reaction to Social Media communication

IQ.6 Number of Newsletters produced

IQ.7 Number of subscribers/receivers to the project Newsletters

Target	6 months	12 months	18 months	24 months
7	N/A	N/A		
160	N/A	N/A		
> 5000	N/A	707		
>1500	2191.0	3139.0		
	500	570		
5	0	1		
	89	1148		

I. Intellectual Outputs Indicators

IO1. GUIDEBOOK: Patter for Enhancing digital technologies in School Education

I1.1. Number of Focus Groups of experts conducted (One per partner country)

I1.2. Number of National Reports (One per partner country)

IO2. ONLIFE Learning Environment

I2.1.Number of Modules created

I2.2. Number of participants in the piloting of Onlife Environment in SE (target 20 per case study)

I2.3 Number of people use the Moodle Platform (target 20 per case study)

I2.4 Quality of the training platform, accessibility, adequate guidance tools and supporting material at least 80% of positive results in the overall evaluation of the platform.

I2.5. Clarity of the certification and recognition tools at least 80% of positive results in the overall evaluation of the training experience.

IO3. ONLIFE Learning Paradigm (OLP) for the recognition and validation of Competences for School Education (SE) professionals

I3.1. Number of experts attending the online event (Action learning Session)

I3.2. Number of experts participating into face-to face meeting

I3.4. Number of participants at the Focus Groups

I3.5 Overall at least 90% of positive results regarding the entire experience and commitment in applying the project model.

IO4. Recomentation guidelines for School Education System

K4. Number of school professionals participating in open dialogue

Target	6 months	12 months	18 months	24 months
7	7	7		
7	7	7		

Target	6 months	12 months	18 months	24 months
8	N/A	5		
100	N/A	N/A		
100	N/A	N/A		
80%	N/A	N/A		
80%	N/A	N/A		

Target	6 months	12 months	18 months	24 months
10	N/A	N/A		
1	N/A	N/A		
24	N/A	N/A		
90%	N/A	N/A		

Target	6 months	12 months	18 months	24 months
	N/A	N/A		