



**Project Title:** “ONLIFE: Empower hybrid Competences for Onlife Adaptable Teaching in School Education in times of pandemic”  
**Reference Number:** 2020-1-PL01-KA226-SCH-095529  
**Implementation period:** 1 June 2021 – 31 May 2023

## Quality Assurance Indicators

### IM. Indicators of project Management Level

- IM.1 Number of Meetings carried out:
  - IM1.1 Number of Transnational Project Meetings
  - IM1.2 Number of Online Meetings
- IM.2 Number of deliverables submitted on time
- IM.3 Number of budget revisions
- IM.4 Number of reallocation of responsibilities
- IM.5 Quality of Project Management- delays in deliverng results
- IM.6 Effectiveness of Cordination - Issues and probles detected in coordination
- IM.7 Effectives of monitoring and evaluation - partners & Coordinator compliance with quality monitoring process tasks
- IM.8 Effectiveness of qulity arrangments- rate of compliance with recommendations and amendment according the problems detected

Target	6 months	12 months	18 months	24 months
3	N/A			
2	1			
100%	85%			
0	0			
<10%	0%			
<20%	15%			
<20%	7,25%			
100%	94%			
100%	93,7%			

### IQ. Project Quality & Impact Level Indicators

- IQ.1 Number of multiplier events organised
- IQ.2 Number of participants in the multiplier events
- IQ.3 Number of visits on the project webportal
- IQ.4 Number of stakeholders reached through printed/electronic dissemination materials
- IQ.5 Reaction to Social Media communication
- IQ.6 Number of Newsletters produced
- IQ.7 Number of subscribers to the project Newsletters

Target	6 months	12 months	18 months	24 months
7	N/A			
160	N/A			
> 5000	N/A			
>1500	2191.0			
	500			
5	0			
	89			

### I. Intellectual Outputs Indicators

#### IO1. GUIDEBOOK: Patter for Enhancing digital technologies in School Education

- I1.1. Number of Focus Groups of experts conducted (One per partner country)
- I1.2. Number of National Reports (One per partner country)

Target	6 months	12 months	18 months	24 months
7	7			
7	7			

#### IO2. ONLIFE Learning Environment

- I2.1. Number of Modules created
- I2.2. Number of participants in the piloting of Onlife Environment in SE (target 20 per case study)
- I2.3 Number of people use the Moodle Platform (target 20 per case study)
- I2.4 Quality of the training platform, accessibility, adequate guidance tools and supporting material at least 80% of positive results in the overall evaluation of the platform.
- I2.5. Clarity of the certification and recognition tools at least 80% of positive results in the overall evaluation of the training experience.

Target	6 months	12 months	18 months	24 months
8	N/A			
100	N/A			
100	N/A			
80%	N/A			
80%	N/A			

#### IO3. ONLIFE Learning Paradigm (OLP) for the recognition and validation of Competences for School Education (SE) professionals

- I3.1. Number of experts attending the online event (Action learning Session)
- I3.2. Number of experts participating into face-to face meeting
- I3.4. Number of participants at the Focus Groups
- I3.5 Overall at least 90% of positive results regarding the entire experience and commitment in applying the project model.

Target	6 months	12 months	18 months	24 months
10	N/A			
1	N/A			
24	N/A			
90%	N/A			

#### IO4. Recomentation guidelines for School Education System

- K4. Number of school professionals participating in open dialogue

Target	6 months	12 months	18 months	24 months
	N/A			